



Action Plan 2024 – 2026

Sahara Close & Laundry Lane

Welcome to your neighbourhood plan!

Working with residents your Neighbourhood Coordinator has created and agreed neighbourhood improvement plan for your community, that identifies what you see as the priorities where you live. This information highlights the main challenges in your neighbourhood and how we can work with partner agencies and community stakeholders to make improvements.

Objective	Key Actions to achieve	Action Owner	By when	Progress Update	Status
Increase Engagement and Visibility of Neighbourhood Coordinator – building relationship with residents	Monthly door knocks to be implemented and communications to be sent to residents	Neighbourhoods Team	Ongoing	Monthly door knocks to begin in April 2025	In progress
Updates on progress to be shared with residents	Monthly updates to be provided via the Neighbourhoods website	Neighbourhoods Team	January 2025	Website currently being developed	In progress

Main point of contact to be agreed for escalating key challenges in the neighbourhood	Head of neighbourhoods to be main point of contact for escalation	Head of Neighbourhoods	October 2024	Residents Association chair has Head of Neighbourhoods contact details to escalate outstanding issues	Complete
Designated surveyor from the repairs team to progress works and post inspect completed works	Surveyor to attend to progress repairs and post inspect works	Repairs	January 2025	Surveyors not yet fully staffed so awaiting further information	In progress
Have all hedges vastly reduced in size	The walkway between Sahara & Laundry was obscured by a very large hedge and making residents feel vulnerable when using it at nighttime. The hedges around the green area between Sahara & Laundry were massively overgrown and looked unkempt	Neighbourhoods & Contracts	Summer 2025	Complete	Complete

<p>Grounds maintenance of the blocks</p>	<p>Monitor regular visits of GM contractors but will also meet with Contracts Manager and GM staff.</p>	<p>Contracts and partnerships Team</p>	<p>Ongoing</p>	<p>Contracts Manager to be invited to carry out joint visit with NC at regular intervals</p>	<p>In progress</p>
<p>Parking issues on Victoria Road North and Sahara Close</p>	<p>Continual meetings with residents, Police and Highways team from Leicester City Council to try and alleviate illegal parking on pavements, and the roadside</p> <p>I have had 2 'No Parking' signs placed at the entrance of Sahara Close</p>	<p>Neighbourhood, Police, Council</p>	<p>Autumn 2026</p>	<p>Continual meetings with Police and Council</p>	<p>In Progress</p>

--	--	--	--	--	--