



Action Plan 2024 – 2026 Meden Vale NG20

Welcome to your neighbourhood plan!

Working with residents your Neighbourhood Coordinator has created and agreed neighbourhood improvement plan for your community, that identifies what you see as the priorities where you live. This information highlights the main challenges in your neighbourhood and how we can work with partner agencies and community stakeholders to make improvements.

Objective	Key Actions to achieve	Action Owner	By when	Progress Update	Status
Increase Engagement and Visibility of Neighbourhood Coordinator – building relationship with residents, quarterly door knocks to remote residents.	2x Monthly surgeries to be implemented and communications to be sent to residents	Neighbourhoods Team	Ongoing through 2025	Monthly surgeries are in place every Tuesday's at Meden Vale church and Friday's at Warsop community centre 10-12 noon	Complete
Bi Monthly door knocks to remote residents, with messages for doorstep appointments	Engage on a regularly basis, building relationships, communications will be sent to residents.	Neighbourhood team	Ongoing throughout 2025/26	Communication will be sent to customer prior to visits to advise dates. Will visit every 2 months starting from March 2026.	In progress

Increase resident engagement	Invite various dept to surgeries, for engagement with residents- improve service	Neighbourhood team, TST, repairs, ASB team	May 2025	Venue no longer available and lack of attendance from residents.	Completed
Neighbourhood Improvement Project	To remove and cut back hedge/bushes effecting parking spaces near the courtyard.	Neighbourhood team	September 2025	Carried out using the Neighbourhood improvement fund.	Completed
To reduce speedy cars, driving in and out the allotment entrance.	To install a speed bump on pathway entrance.	Major Works	April 2026	Surveyor visited Dec 2025	In progress
Planned Works	Work with the programme delivery team to find out when works will be carried out in different areas and will communicate this to resident where necessary.	Programme Delivery & Neighbourhood Team	Ongoing 2025/26	No information from Programme delivery for works in the area for 2025.	In Progress