



# Action Plan 2026- 2027

## Curzon Close

Welcome to your neighbourhood plan!

Working with residents your Neighbourhood Coordinator has created and agreed neighbourhood improvement plan for your community, that identifies what you see as the priorities where you live. This information highlights the main challenges in your neighbourhood and how we can work with partner agencies and community stakeholders to make improvements.

Objective	Key Actions to achieve	Action Owner	By when	Progress Update	Status
Increase Engagement and Visibility of Neighbourhood Coordinator – building relationship with residents	Frequent inspections of area to improve standards across the scheme	Neighbourhoods Team	April 2026	Completing walk around inspections	In progress
Walk about with management	To help raise the standards within the scheme working alongside other teams	NTM and NC	Summer 2026	Walk around and idea sharing on site and in office	Booked visit for 20.04.26
Improvements to the Grounds Maintenance	To go through the concerns with the GM	Neighbourhoods team.	Summer 2026	Having regular meetings with the contracts manager	In progress

	team and highlight area's that are not up to standard.			and monitoring the quality of work from the GM Contractors. Rectification notice sent 16.04.26	
Improve the aesthetic of the blocks	To provide an opportunity for the exterior of the building to be cleaned and refreshed	Neighbourhoods team.	Summer 2026		<b>Not started</b>
Maintain communal area's to be free and clear of person items	Continue with TORTs and sending reminder letters to all tenants. Enforcement action on repeat offenders	Neighbourhoods team.	Summer 2026		<b>In progress</b>
Improve the aesthetic of internal area's	Meeting with Programme delivery and to put a plan in motion for the next cyclical works	Neighbourhoods Team / Programme Delivery			<b>In Progress</b>