



Action Plan 2024 – 2026

Larch Street & Longcliffe Road

Welcome to your neighbourhood plan!

Working with residents your Neighbourhood Coordinator has created and agreed neighbourhood improvement plan for your community, that identifies what you see as the priorities where you live. This information highlights the main challenges in your neighbourhood and how we can work with partner agencies and community stakeholders to make improvements.

Objective	Key Actions to achieve	Action Owner	By when	Progress Update	Status
Increase Engagement and Visibility of Neighbourhood Coordinator – building relationship with residents	4-weekly walk around in the Neighbourhood and door knocking	Neighbourhoods Team	Ongoing	This is ongoing	In progress
Updates on progress to be shared with residents	Monthly updates to be provided via the Neighbourhoods website	Neighbourhoods Team	January 2025	Ongoing	In progress

Main point of contact to be agreed for escalating key challenges in the neighbourhood	Head of neighbourhoods to be main point of contact for escalation	Head of Neighbourhoods	October 2024	Residents Association chair has Head of Neighbourhoods contact details to escalate outstanding issues	Complete
Designated surveyor from the repairs team to progress works and post inspect completed works	Surveyor to attend to progress repairs and post inspect works	Repairs	January 2025	Surveyors not yet fully staffed so awaiting further information	In progress
Have anti-vandal paint painted atop of the fence on the green area at the bottom of Larch Street	To protect our neighbours from youths climbing over the fence	Neighbourhoods	November 2025	Complete	Complete
Cleaning of the blocks	Monitor quality of cleaning at Larch Street & Longcliffe Road	Contracts and Partnership Team	Ongoing	Contracts Manager to be invited to carry out joint	In progress

				visit with NC at regular intervals	
To have self-closing springs placed on all gates	To increase security for our residents	Neighbourhoods	Due to expense this will take a few years to fully implement	Quotes obtained and am hoping to have the first gate complete by April 2026	In Progress

Grounds maintenance of the blocks	Monitor regular visits of GM contractors but will also meet with Contracts Manager and GM staff.	Contracts and partnerships Team	Ongoing	Contracts Manager to be invited to carry out joint visit with NC at regular intervals	In progress
Plant up the empty areas which are currently full of soil	Liaise with Contracts Manager and GM team to carry out extra planting of empty spaces	Neighbourhoods & Contracts	Summer 2026	Will invite John O'Conner and Contract Manager for site visit to discuss possibilities.	Not started
Bin issues	To survey all wheelie bins, both general waste and recycle along with Leicester City Council to ensure there are enough for each block.	Neighbourhoods	Autumn 2024	Met with LCC. Old bins removed and new bins delivered. All bins marked up with correct signage for each bin store. Bin	Complete

				men now place bins back where they should be and rubbish is reduced.	
--	--	--	--	--	--