



Action Plan 2024 – 2026

Cotton Close

Welcome to your neighbourhood plan!

Working with residents your Neighbourhood Coordinator has created and agreed neighbourhood improvement plan for your community, that identifies what you see as the priorities where you live. This information highlights the main challenges in your neighbourhood and how we can work with partner agencies and community stakeholders to make improvements.

Objective	Key Actions to achieve	Action Owner	By when	Progress Update	Status
Neighbourhood Improvement Project	Repaint parking space lines	Neighbourhoods Team	October 2024		Complete
Neighbourhood Improvement Project	Erect parking signage	Neighbourhoods Team	October 2024		Complete
Neighbourhood Improvement Project	Install iron fencing at front of block	Neighbourhoods Team	July 2024	Completed on one side of the block. Investigate possibility to install matching fencing on the right hand side of the block to improve aesthetics	In progress
Neighbourhood Improvement Project	Paint communal main entrance door to block	Neighbourhoods Team	December 2024		Complete
Neighbourhood Improvement Project	Paint communal fencing	Neighbourhoods Team	TBC	Waiting for repairs to be completed to fence panels	In progress

				before painting can go ahead.	
Neighbourhood Improvement Project	Trim back Ivy affecting residents parking bays		August 2025		Complete
Ground Maintenance and cleaning	Liaise with contractors to ensure ground maintenance is being carried out effectively			Ongoing	
Ground Maintenance and cleaning	Liaise with contractors and report back to Contracts manager to ensure cleaning in the block and communal areas is up to standard			Ongoing	
Ground Maintenance and cleaning	Scheduled operational contractors' meeting in October		October 2025		
Neighbourhood Improvement Project	Tree trimmed affecting the roof of 1 Cotton Close		August 2025		Complete