



Action Plan 2025 – 2026 Matham & Prior Court

Welcome to your neighbourhood plan!

Working with residents your Neighbourhood Coordinator has created and agreed neighbourhood improvement plan for your community, that identifies what you see as the priorities where you live. This information highlights the main challenges in your neighbourhood and how we can work with partner agencies and community stakeholders to make improvements.

Objective	Key Actions to achieve	Action Owner	By when	Progress Update	Status
Increase engagement and visibility of Neighbourhood Coordinator – building relationship with residents.	Quarterly drop ins to be implemented and communications to be sent to residents.	Neighbourhoods Team	July 2025	Will start to look at locations to host these events. There is one possible one on Ray Road.	Not started
Neighbourhood Improvement project	Options to provide new bin stores and improvements to current stores to help try resolve the ongoing issues.	Neighbourhoods Team	Spring 2025	Quotes obtained awaiting internal approval for works and procurement to go ahead.	In progress

Jet washing of neighbourhood.	Looking at options to jet wash all moss around the neighbourhood.	Neighbourhoods Team	Spring 2025		Not started
Gutter cleaning	Looking at options to clean the guttering and drainage around the whole block,	Neighbourhoods Team	Spring 2025		Not started
General fly tipping around the neighbourhood.	Letter to be sent to all residents regarding fly tipping.	Neighbourhoods team.	January 2025		Not started
Improvements to the Grounds Maintenance.	To go through the concerns with the GM team and highlight areas that are not up to standard.	Neighbourhoods team.	Summer 2025	Having regular meetings with the contracts manager and monitoring the quality of work from the GM Contractors.	In progress
Improve the aesthetic of the blocks.	To provide an opportunity for the exterior of the building to be cleaned and refreshed	Neighbourhoods team.	Summer 2025		Not started

