



Action Plan 2024 – 2026 Fulmer Close, Hampton

Welcome to your neighbourhood plan!

Working with residents your Neighbourhood Coordinator has created and agreed neighbourhood improvement plan for your community, that identifies what you see as the priorities where you live. This information highlights the main challenges in your neighbourhood and how we can work with partner agencies and community stakeholders to make improvements.

Objective	Key Actions to achieve	Action Owner	By when	Progress Update	Status
Increase engagement and visibility of Neighbourhood Coordinator – building relationship with residents.	Weekly Drop-Ins / door knocks to be implemented and communications to be sent to residents.	Neighbourhoods Team	January 2025	Weekly drop-ins / door knocks are in place every? day at time? at the resident hub.	Completed
Updates on progress to be shared with residents.	Monthly updates to be provided via the Neighbourhoods website and QR code to website and copy of	Neighbourhoods Team	January 2025		In progress

	action plan to be put on noticeboards.				
Concerns raised over drug dealing in the neighbourhood.	Catch up with ASB and safeguarding - No ongoing trends. Arrange a meeting with local police once the new PCSO is in place.	Neighbourhoods Team	Ongoing	Drug dealing in the close - Beth to work with local police and ASB team to discuss any ongoing cases or trends.	In progress
Fly tipping	Awaiting quote for 17 signs for the bin stores. Letter to all resident re Fly tipping.	Neighbourhoods Team	April 2025	Quotes received Letter to be sent Jan 2025.	In progress
Consultation with residents on various topics.	Complete consultation on play area equipment removal.	Neighbourhoods Team	Feb 2025	Consultation complete – Feedback to residents and arrange removal of old equipment.	In progress
Residents near the large park access gates complain about non-residents parking there for the park.	Order resident only parking signs.	Neighbourhoods Team	April 2025	Quote received awaiting approval.	In progress
					In progress

Signage for the hub (NIF)	Quote for a new sign for the hub.	Neighbourhoods Team	April 2025	Quote received awaiting approval.	
Replace bins with enclosed bins	Request a quote for removal of bins and replacement with enclosed bins to prevent litter across the site.	Neighbourhoods Team	April 2025	Awaiting quote	In progress
New bike rack	Awaiting quote for removal of old bike rack. Richmond council to provide lockable rack.	Neighbourhoods Team	April 2025	Awaiting quote Discussed in the resident meeting – Letter for further consultation to be sent.	In Progress
Ground maintenance standards to be raised and maintained.	GM Action plan to be drawn up and shared.	Neighbourhoods team	March 2025	Review of services carried out – Feedback to be shared and services to be monitored.	In progress